

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9

TO:		DATE			
CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		7 September 1967			
NAME OF CONTRACTOR		INSPECTION REPORT NO. (If final, so state)			
		6 (FINAL)			
TYPE OF CONTRACT		ESTIMATED COMPLETION DATE			
		31 July 1967			
THE CONTRACTOR		THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS			
<input type="checkbox"/> YES <input checked="" type="checkbox"/> NO		<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.			
PER CENT OF WORK COMPLETED - 100%					
PER CENT OF FUNDS EXPENDED - 100%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT		NOTE:			
<input checked="" type="checkbox"/> YES <input type="checkbox"/> NO		USE REVERSE SIDE FOR COMMENTS.			
IF YES, CHECK TYPE		FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.			
<input type="checkbox"/> COST <input checked="" type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING 4. <input checked="" type="checkbox"/> ABOVE AVERAGE 7. <input type="checkbox"/> UNSATISFACTORY					
2. <input type="checkbox"/> EXCELLENT 5. <input type="checkbox"/> AVERAGE					
3. <input type="checkbox"/> VERY GOOD 6. <input type="checkbox"/> MINIMUM ACCEPTABLE					
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input type="checkbox"/> CONTINUE AS PROGRAMMED <input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE					
<input type="checkbox"/> TERMINATE <input checked="" type="checkbox"/> OTHER (Specify) Contract Completed					
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT	<input checked="" type="checkbox"/>	
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR					
7 August 1967					
SIGNATURE OF INSPECTOR			DIVISION		
			TDS/DS		
INSPECTOR'S EXTENSION			SIGNATURE OF APPROVER		
DECLASS REVIEW by NIMA/DOD					

☐ SECRET

☐ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

1. Twelve copies of the Tak #5 Study titled "Sensor Data Intelligence Value" were received from the contractor on 19 July 1967, and ten copies of the Second Semi-Annual Report were received 7 August 1967. These were the final remaining items to be delivered under the terms of the contract.

2. The technical performance of this contractor has been rated as "above average" according to the rating scale cited in the contract for the purpose of fee award determination.

25X1A

☐ 25X1A

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ CONFIDENTIAL

05016

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9		CONTRACT NO. 25X1A000700030012-9		TASK NO.	
TO: CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 14 July 1967			
		INSPECTION REPORT NO. (If final, so state) 5			
		ESTIMATED COMPLETION DATE 31 July 1967			
NAME OF CONTRACTOR					
TY					
THE CONTRACTOR IS ON SCHEDULE <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO					
PER CENT OF WORK COMPLETED - 97%			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF FUNDS EXPENDED - 100%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.		
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING		4. <input checked="" type="checkbox"/> ABOVE AVERAGE		7. <input type="checkbox"/> UNSATISFACTORY	
2. <input type="checkbox"/> EXCELLENT		5. <input type="checkbox"/> AVERAGE			
3. <input type="checkbox"/> VERY GOOD		6. <input type="checkbox"/> MINIMUM ACCEPTABLE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE		
<input type="checkbox"/> TERMINATE			<input type="checkbox"/> OTHER (Specify)		
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 23 June 1967					
SIGNATURE OF INSPECTOR			DIVISION TDS/DS		
INSPECTOR'S EXTENSION			SIGNATURE OF APPROVER 25X1A		

☐ SECRET☐ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9

NARRATIVE REPORT

☒ INTERIM☐ FINAL

25X1

Ten copies each of Vol. I and Vol. II of the Task #6 Study titled [redacted] Training Requirements" were received 31 May 1967.

On my return from a monitoring visit to the contractor on the 23rd of June, I hand-carried a rough draft, working copy of the Task #5 Study report titled "Sensor Data Intelligence Value." The ten copies of the finished version of this report were to have been delivered to us ten days ago. I was assured by the contractor in a telephone conversation a few days ago that they would be in the mail today, 14 July.

Also still to be received under this contract are our 10 copies of the second (and final) semi-annual report. These were due, contractually, by 30 June 1967. I now expect to receive it by the end of July. The contractor has not requested overrun funds for this work. Their funding ended, contractually, on 31 May 1967.

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

☐ SECRET

CONFIDENTIAL

UNCLASSIFIED

Approved
CONTRACT

Release 2/06/17 : CIA-RDP78B0474A000700030012-9

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

18 April 1967

INSPECTION REPORT NO. (If final, so state)

(4)

ESTIMATED COMPLETION DATE

31 May 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

70%

PER CENT OF FUNDS EXPENDED -

80%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE

YES



NO



COST

AWARD
FEE

PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☒ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

12 April 1967

SIGNATURE OF INSPECTOR

DIVISION

INSP

TDS

25X1A

FORM
8-66

1897

USE
PREVIOUS
EDITION

UNCLASSIFIED



CONFIDENTIAL



SECRET

(12-36)

☐ SECRET

☒ CONFIDENTIAL

☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9

NARRATIVE REPORT

☒ INTERIM

☐ FINAL

25X1D

2. Five copies of the technical and cost proposals for the follow-on phase of work were received on 13 March and three copies of the revised work statement and revised cost proposal were received during the first week of April 1967.

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9		CONTRACT NO. RDP78B04747A000700030012-9		TA NO. 30012-9	
TO:		25X1A			
CONTRACT ADMINISTRATION & SETTLEMENT BRANCH/PD/OL		DATE 21 February 1967			
		INSPECTION REPORT NO. (If final, so state) 3			
		ESTIMATED COMPLETION DATE 31 May 1967			
NAME OF CONTRACTOR 					
TYPE OF COMMODITY OR SERVICE 					
THE CONTRACTOR IS ON SCHEDULE <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.		
PER CENT OF WORK COMPLETED - 50%					
PER CENT OF FUNDS EXPENDED - 67%					
HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO (If yes, give details on reverse side.)					
HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? <input type="checkbox"/> YES <input checked="" type="checkbox"/> NO (If yes, indicate items, quantity, and cost on reverse side.)					
INCENTIVES					
IS THIS AN INCENTIVE CONTRACT <input checked="" type="checkbox"/> YES <input type="checkbox"/> NO			NOTE: USE REVERSE SIDE FOR COMMENTS. FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.		
IF YES, CHECK TYPE <input type="checkbox"/> COST <input checked="" type="checkbox"/> AWARD FEE <input type="checkbox"/> PERFORMANCE <input type="checkbox"/> DELIVERY					
OVERALL PERFORMANCE OF CONTRACTOR					
1. <input type="checkbox"/> OUTSTANDING		4. <input checked="" type="checkbox"/> ABOVE AVERAGE		7. <input type="checkbox"/> UNSATISFACTORY	
2. <input type="checkbox"/> EXCELLENT		5. <input type="checkbox"/> AVERAGE			
3. <input type="checkbox"/> VERY GOOD		6. <input type="checkbox"/> MINIMUM ACCEPTABLE			
IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.					
RECOMMENDED ACTION					
<input checked="" type="checkbox"/> CONTINUE AS PROGRAMMED			<input type="checkbox"/> WITHHOLD PAYMENT PENDING SATISFACTORY PERFORMANCE		
<input type="checkbox"/> TERMINATE			<input type="checkbox"/> OTHER (Specify)		
IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:					
ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		
DATE OF LAST CONTACT WITH CONTRACTOR 10 February 1967					
SIGNATURE OF INSPECTOR 			DIVISION TDS		
INSPECTOR'S EXTENSION 			SIGNATURE OF APPROVER 		

☐ SECRET

☒ CONFIDENTIAL


☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9
NARRATIVE REPORT

☒ INTERIM

☐ FINAL

During the first week in February the contractor delivered 10 copies, each, of a special task # 3 Study report titled 'Investigation



During the third week in February 10 copies of the contractor's Semi-Annual Report was received.

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9

☐ UNCLASSIFIED

☒ CONFIDENTIAL

☐ SECRET

25X1A

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIEDApproved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9
CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

23 December 1966

INSPECTION REPORT NO. (If final, so state)

2

ESTIMATED COMPLETION DATE

31 May 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED -

35%

PER CENT OF FUNDS EXPENDED -

40%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO

COST

AWARD
FEE

PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☒ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

9 December 1966

SIGNATURE

DIVISION

INSPECTOR

SIGNATURE OF APPROVER

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9

NARRATIVE REPORT

☒ INTERIM☐ FINAL

During November the contractor delivered to NPIC ten copies of the Task 3 Study Report titled [REDACTED] Review."

25X1

Four Condustron and two subcontractor representatives took part in the Major Contractor Technical Symposium held in [REDACTED] on 15 and 16 November.

25X1A

During December and January the Mensuration Study Report and the Exploitation Equipment Evaluation Report will be completed and delivered.

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9

☐ UNCLASSIFIED☒ CONFIDENTIAL☐ SECRET

☐ SECRET☒ ~~CONFIDENTIAL~~☐ UNCLASSIFIEDApproved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9
CONTRACT INSPECTION REPORT

25X1A

TO:

CONTRACT ADMINISTRATION & SETTLEMENT
BRANCH/PD/OL

DATE

28 October 1966

INSPECTION REPORT NO. (If final, so state)

1

ESTIMATED COMPLETION DATE

31 May 1967

NAME OF CONTRACTOR

TYPE OF COMMODITY OR SERVICE

THE CONTRACTOR IS ON SCHEDULE



YES



NO

PER CENT OF WORK COMPLETED - 15%

PER CENT OF FUNDS EXPENDED - 20%

THE CONTRACTOR WILL PROBABLY REMAIN WITHIN ALLOCATED FUNDS ☒ YES ☐ NO IF ANSWER IS "NO" ADVISE RECOMMENDATION AND/OR ACTION OF SPONSORING OFFICE, ON REVERSE HEREOF. IF KNOWN, INDICATE MAGNITUDE OF ADDITIONAL FUNDS INVOLVED.HAS AN INTERIM REPORT, FINAL REPORT, PROTOTYPE, OR OTHER END ITEM BEEN RECEIVED FROM THE CONTRACTOR DURING THE PERIOD? ☒ YES ☐ NO (If yes, give details on reverse side.)HAS GOVERNMENT-OWNED PROPERTY BEEN DELIVERED TO CONTRACTOR DURING THIS PERIOD? ☐ YES ☒ NO (If yes, indicate items, quantity, and cost on reverse side.)

INCENTIVES

IS THIS AN INCENTIVE CONTRACT
IF YES, CHECK TYPE☒ YES☐ NO

COST



AWARD

FEE



PERFORMANCE



DELIVERY

NOTE:

USE REVERSE SIDE FOR COMMENTS.

FINAL REPORT MUST CONTAIN INCENTIVE EVALUATION.

OVERALL PERFORMANCE OF CONTRACTOR

1. ☐ OUTSTANDING4. ☒ ABOVE AVERAGE7. ☐ UNSATISFACTORY2. ☐ EXCELLENT5. ☐ AVERAGE3. ☐ VERY GOOD6. ☐ MINIMUM ACCEPTABLE

IF OVERALL PERFORMANCE OF CONTRACTOR IS UNSATISFACTORY OR MINIMUM ACCEPTABLE INDICATE REASONS ON REVERSE SIDE.

RECOMMENDED ACTION



CONTINUE AS PROGRAMMED

WITHHOLD PAYMENT PENDING
SATISFACTORY PERFORMANCE

TERMINATE



OTHER (Specify)

IF TERMINATION IS RECOMMENDED OR IF THIS IS A FINAL REPORT PUT COMMENTS ON REVERSE IN NARRATIVE FORM ON CONTRACTOR'S PERFORMANCE AND CERTIFY THAT ALL DELIVERABLE ITEMS UNDER THE CONTRACT HAVE BEEN RECEIVED. THESE INCLUDE, WHERE APPLICABLE, THE FOLLOWING:

ITEM	REC'D	DOES NOT APPLY	ITEM	REC'D	DOES NOT APPLY
PROTOTYPES			MANUALS		
DRAWINGS AND SPECIFICATIONS			FINAL REPORT		
PRODUCTION AND/OR OTHER END ITEMS			SPECIAL TOOLING		
			OTHER GOVERNMENT PROPERTY		

DATE OF LAST CONTACT WITH CONTRACTOR

27 October 1966

DIVISION

F&DS

25X1A

SIGNATURE OF APPROVER

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9

☐ SECRET☒ CONFIDENTIAL☐ UNCLASSIFIED

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9

NARRATIVE REPORT

☒ INTERIM☐ FINAL

During August the contractor delivered to MPIC the Study Program Definition Report required as Task #2 of the contractual work statement. Since then technical efforts have continued as scheduled in this Task #2 report. The principal work effort carried on during the months of August, September, and October consisted of compiling data on DOD sensor programs, current exploitation equipment, image mensuration studies, and training requirements.

All of the major subcontracts under this project have been drafted and prepared for issuance.

Approved For Release 2002/06/17 : CIA-RDP78B04747A000700030012-9

☐ UNCLASSIFIED☐ CONFIDENTIAL☐ SECRET

☐ UNCLASSIFIED

☐ CONFIDENTIAL

☒ SECRET

99726-6

CONTRACT INSPECTION ASSIGNMENT RECORD

TO: NPIC 25X1A		DATE 19 May 19
FROM:		
SUBJECT: INSPECTION UNDER 25X1A		
CONTROL NO.		TASK ORDER
REQUISITION NO.	5500-8554-66	VOUCHER NO. 66-100,732
CONTRACTOR	25X1A	
ITEM		25X1

1. Your Office is responsible for performing inspection under the subject Contract. A part of this responsibility is the monitoring of the Contractor's performance at his facility to determine if the quality standards of the Contract are being met. It is also requested that you authenticate the need for and the proper use of any Government furnished property made available to the Contractor in accordance with the Contract.

2. To assist in our evaluation of this Contractor's capability and performance, send us a report of each inspection visit. Both the interim and the final reports should include information relative to the contractual provisions for delivery and expenditure, as well as your judgment of the Contractor's overall performance. The final report should be in narrative form and should include a statement certifying that all deliverable items listed in the Contract have been received. (Use reverse side of Form 1897 for narrative.)

3. Reports that indicate overall performance as unsatisfactory or barely adequate should support such evaluations with detailed explanations of the specific discrepancies and the corrective action which is being taken. Reports should be submitted at intervals of no more than sixty (60) days so that reimbursement may be made on the basis of a current evaluation of performance by the Contractor. (Form 1897 may be used for interim reports.)

4. Current inspection reports are required from you before Contractor's invoices can be paid.

5. Incentive Contracts require close review during performance whenever award or performance incentives are to be applied. The final report must reflect an accurate evaluation of total performance and the level of objectives attained so as to establish the basis for incentive award.

6. Indicate your acceptance of this inspection responsibility by filling in the name of the inspector/monitor and his extension in the space below on one copy of this form and return it to us.

INSPECTOR/MONITOR	EXTENSION
25X1A	25X1A

☒ SECRET

☐ UNCLASSIFIED

☐ CONFIDENTIAL